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Subject: Delta Shipyards
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Attachments: Cost Estimate Assessment Samplng 7-20-12.xls

DELTA SHIPYARDS 7-20-12.doc

PM Weekly Project Time Charges WE 7-20-12.xIs
Weekly Cost Summary WE 7-20-12.xIs

Gary —

Here’s the weekly summary information along with a cost estimate for upcoming field activities and
report preparation. During the field visit with one of our clearing subcontractors, they suggested
using a Swamp Master unit to access the pits. This would eliminate the need to clear a lot of area
around the pits. We also decided that the uneven terrain around the pits was going to be a problem
for the man lift. Take a look at the estimate and let me know what you think. If it looks ok, David
can send out the proper notifications for requesting a TDD amendment.

Thanks,

Jeff Wright, CHMM
Weston Solutions, Inc.
an employee-owned company
13702 Coursey Blvd.,
Bldg #7, STE A

Baton Rouge, LA 70817
(225) 297-5415 Direct
(225) 278-8406 Cell

Jeff. Wright@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly
prohibited. If you received this email in error, please notify the sender by return e-
mail and delete this email from your system. Thank you.
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